
EXISTING BUILDING RETROFIT COST BREAKOUT

The purpose o this attachment is to provide you a sense of the types of costs that are considered in determining
total costs for utilization of each existing facility.  These are the costs used to perform cost / benefit analysis as part
of the assessment process.

Building 865 Building 883 Building460 Building 551 Building 444
Authorization Basis $50,000 $50,000 $50,000 $50,000 $50,000
RCRA Permitting $200,000 $200,000 $200,000 $200,000 $200,000

Operational Readiness
Review

$250,000 $250,000 $250,000 $250,000 $250,000

Planned D&D Costs
Stabilization

Planning $27,435 $27,435 $317,643
Characterization $65,205 $65,205 $35,000 $487,621

Hazardous Material
Removal

$334,309 $334,309 $45,624 $1,432,102

Hazardous Substance
Removal

$323,845 $323,845 $32,633 $178,078

RCRA Closure $202,830 $131,594
Equipment Removal $91,534 $91,534 $43,330 $174,024
Depleted Uranium

Removal
$955,304

Decontamination $56,759 $56,759
Tank Deactivation $36,396 $36,396

Lockout/Tagout Equipment $44,538 $44,538
Project Management/Other

Items
$707,269 $$707,269 $1,209,765

Decommissioning
Planning & Engineering $790,500 $790,500 $225,960 $1,796,943

Characterization $361,120 $569,035 $5,236,147
Decontamination $1,640,048 $2,120,529 $5,624,000

Equipment Removal $67,239 $156,970 $19,777,314
Project Management $107,895 $141,400 $283,340 $828,000
Site Service Support $79,295 $103,000 $98,308 $569,600

Sub Total Planned D&D $4,936,217 $6,655,622 $0 $764,195 $37,631,237
Reconfiguration

Engineering $39,429 $242,080
Construction

Stripout $9,915 $4,957 $3,305 $19,830
Repair Floor $12,988 $9,418 $11,226 $36,720
Seal Floor $108,106 $78,391 $28,000 $81,799 $305,640

Berms $13,752 $9,972 $18,000 $18,548 $38,880
Security Fence $5,625

Shielding $191,520
Electrical Upgrades $225,691



Mechanical Upgrades $102,703
Structural/Building

Upgrades
$583,815

Tools/Equipment $268,511
Ventilation Upgrade $2,000,000

Proj. Mgmt $28,952 $15,410 $228,582 $283,340 $60,000
Contractor Support $332,125

Subcontractor Services $231,115
Subcontractor Fee & G&A $50,666 $34,958 $69,000 $140,374
Sub Total Reconfiguration $224,379 $154,106 $2,583,467 $2,380,953 $601,444

Future D&D Costs $1,500,000 $1,500,000
Total $5,660,596 $7,309,728 $4,583,462 $5,145,148 $38,732,681

Capacity (drums) 14587 7470 20520 13950 34548
Capacity (m3) 3063 1569 4309 2930 7255

Startup Unit Cost ($/drum) $388.06 $978.54 $223.37 $369.83 $1,121.13


